To: Stetler, Chris@waterboards.ca.gov
(Chris.Stetler@waterboards.ca.gov){Chris.Stetler@waterboards.ca.gov]; Olson, Eric (COPPER
ENVIRONMENTAL CONSULTING)[eric.olson@copperenv.com}; Andrew Bachman
(ABachman@usaenviro.com)[ABachman@usaenviro.com]; Grice, Steve
(CONTRACTOR)[SGrice@usaenviro.com}; Herrscher, Russell (UNKNOWN BUSINESS
PARTNER)[rherrscher@usaenviro.com}; James Padgett
(JPadgett@usaenviro.com)[JPadgett@usaenviro.com];

bill. matheson@copperenv.com[bill. matheson@copperenv.comj

Cc: Riley, Gary[riley.gary@epa.gov}; Doug Carey[douglas.carey@waterboards.ca.govl]; Zentner,
Taylor@Waterboards (taylor.zentner@waterboards.ca.gov){taylor.zentner@waterboards.ca.gov]; Witt,
Darin@waterboards (Darin.Witt@waterboards.ca.gov)[Darin. Witt@waterboards.ca.gov};, Ferguson,
Scott@Waterboards (scott.ferguson@waterboards.ca.gov)iscott.ferguson@waterboards.ca.govj;
Lombardi, Marc[Marc.Lombardi@amecfw.com]; phil thompson[philthompson705@gmail.comj; Andy
Slavik[Andy.slavik@copperenv.com]

From: Brown, Anthony R (RM)

Sent: Fri 1/6/2017 1:56:15 AM

Subject: DRAFT Preliminary Construction Completion Report (CCR)

UPCS Spring 2017 Schedule REV 2.pdf

2017 UPCS Work, Submittals and Punchlist.docx

Hi Chris, per your request, see the web link below for the draft documents. Also attached 1s a
draft schedule and draft punch list for the final conveyance system check out. Currently scoping
to perform enhanced road maintenance and snow removal in early 2Q (depending on spring
weather/snow pack conditions/safety considerations). Will keep you updated later in 1Q on
mobilization. Tony. ..

From: Eric Olson [mailto:eric.olson@copperenv.comj
Sent: Monday, December 12, 2016 3:34 PM
To: Brown, Anthony R (RM)
Cc: Johnson, Mike (COPPER ENVIRONMENTAL CONSULTING); McCarthy, Dave T (Copper
Environmental Consulting); matt.esquibel@copperenv.com
ubject: RE: DRAFT Preliminary Construction Completion Report (CCR)

Here 1s the link for the latest revision:

From: Stetler, Chris@Waterboards [mailto:Chris.Stetler@waterboards.ca.gov]

Sent: Wednesday, December 14, 2016 4:25 PM

To: Brown, Anthony R (RM)

Cc: Witt, Darin@waterboards; Carey, Douglas@Waterboards; Johnson, Mike (COPPER
ENVIRONMENTAL CONSULTING)

Subject: RE: Upper Ponds Conveyance System Project Submittals
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Hi Tony,

Thanks for the response regarding project submittals, we have a couple follow-up requests.

1. Please provide a copy of the formal submittal for non-shrink grout and structural epoxy for
anchors.
2. We are having difficulty locating the design/construction information for the power and

control panels — please direct us to where this information can be found in the Issued for
Construction packet.

We look forward to receiving the preliminary draft construction completion report.
Thanks,

Chris Stetler, PE

Senior Water Resources Control Engineer

Regional Water Quality Control Board, Lahontan Region

2501 Lake Tahoe Blvd.

South Lake Tahoe, CA 26150

Office: (530) 542-5572

Mobile: (775) 200-6055

chris.stetler@waterboards.ca.cov
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